

Jalpaiguri

At the time of the formation of NBDD, during 2011-12, 97 nos. of on going incomplete schemes of erstwhile Uttar Banga Unnayan Parshad were there. On active intervention of the Department 83 pending schemes have been successfully completed . Out of balance 14 schemes DM has recommended 06 nos. of schemes for the release of fund for completion of these schemes and the amount required was Rs. 401.24 lakh. Out of this Rs. 55.47 lakh have been released to the DM for making payments of one completed scheme and for making payments for partial works done in respect of two works. After thorough survey of the locations and the considering the partial works done, G.Os have been issued, after revising the estimates, amounting to Rs. 804.14 lakh for the completion of four schemes. Works are under progress for three schemes and work order, for the remaining one scheme, has also been issued.

A. List of schemes under Jalpaiguri District taken up by NBDD.

Sl No.	Name of Scheme.	Estimated Amount (Rs in lakh)	Physical Progress.
1	Construction of 2 No. Foot Bridge at Mahim colony & 1 No. Foot-Bridge at Krishna Nagar Colony connecting from Eastern Bye Pass at Dabgram	30.00	Completed.
2	Construction of Road from Bedgara to Turibari (4.20Km)	80.00	Completed.
3	Construction of Road from Tourist Inn to Rani Sati Mandir (0.3Km)	10.00	Completed.
4	Construction of Bridge at Ward No. 36-37 of Siliguri	70.00	Completed.
5	Construction of Bridge at Samarnagar along with Approach Road	100.00	Completed.
6	Constn. of road from Bakrivita to Mamatapara to Bhola More – Length – 2 k.m.	35.00	Completed.
7	Constn. of road from DakshinBaribhasa to Jabravita – Length 1.2 K.M.	35.00	Completed.
8	Repair of Banarhat Hindi College at Birpara, Jalpaiguri.	52.03	Completed.
9	Sewerage treatment plant at Dhupguri (cost of sanitation plan)	12.55	Completed.
10	Renovation and face lifting of 31 flats at Rajbaripara Govt. Rental Housing Estate, Jalpaiguri.	1.72	Completed.
11	Construction of cement concrete road alongwith drain near Gandhi Maidan, Siliguri.	6.35	Completed.
12	Constn. of pucca road from Battola Gate Bazar to Debi Choudhurani Bhawani Pathak Temple.	66.05	Completed.
13	RCC hume pipe sluice gate including bank protection work of Mahanandaat PaschimDhantala.	39.92	Completed.
14	Supply of 30 computers to Mahabir Hindi High School, Birpara	9.30	Completed.
15	Fitting power line to Porajhar Location, Fulbari G.P.	4.36	Completed.
16	Construction of Road from Maliavita Hospital More to Bodaganj (4 K.M)	174.79	Completed.
17	Construction of TENTED ACCOMODATION AT MURTI	487.73	Completed.
18	Construction of TENTED ACCOMODATION AT JALDAPARA	78.35	Completed.
19	Civil renovation of 76nos. of flats, in possession of Housing Department, for use of Circuit Bench at Jalpaiguri	18.00	Completed.
20	Renovation of 31 flats, which were in possession of the DM Jalpaiguri, for setting up of Circuit Bench at Jalpaiguri	6.03	Completed.
21	Outside painting works of 60 flats (category B & C) in six buildings of the proposed Circuit Bench at Jalpaiguri	8.50	Completed.
22	Electrical Renovation of 107no. of flats at SJDA complex for use of Circuit Bench at Jalpaiguri	1.18	Completed.
23	Repair colour wash and area development of Siliguri Indoor Stadium.	22.79	Completed.
24	Installation of 62.5 KVA DG Set at Mangalbari BPHC.	8.83	Completed.

25	Purchase of one Mahindra Bolero Plus Ambulance for use in Jalpaiguri District Hospital	7.44	Completed.
26	Project preparation for universal facility centre for frozen fruits / vegetables in Jalpaiguri	19.85	Completed.
27	Extension of segregating embankment of rivers Teesta and Karala in Jalpaiguri District.	500.00	Completed.
28	Construction of 3nos. of overhead Gantry along the Eastern By Pass.	30.00	Completed.
29	Construction of road from Fakatia more (Teesta canal), Pangasguri upto Dhpur hat under Siharpur GP (BRGF)	278.40	Completed.
30	Improvement of road from Sahudangi to Ambari upto 4 th KM (1st Phase).	345.56	Completed.
31	Widening and improvement of Eastern Bye-pass Road from Don Bosco More to Pakur More	1550.00	Completed.
32	Construction of Road from Bhandunagar to Patharghata (7 K.M)	249.31	Completed.
33	Vertical extension of Jalpesh Guest House with boundary wall, pathway & culvert.	110.73	Completed.
34	Up gradation of Amaidighi High School including boundary wall.	45.00	Completed.
35	Improvement of Ambari Road (Ph II) from 4KM to AmbariFalakata	198.95	Completed.
36	Shifting of electric Poles for development of 4 lane approach road to Mini Secretariat.	47.64	Completed.
37	Electrification of Compound lighting of newly constructed Jalpesh Guest House.	4.40	Completed.
38	Electrification of Compound lighting of newly constructed Jalpesh Guest House (Ground floor).	8.01	Completed.
39	Electrification of 4 lane approach road to Mini Secretariat at Fulbari, Dabgram.	42.86	Completed.
40	Construction of Bridge over river Sahu and connecting road near ChotoFapri at Dabgram G.P. II	428.91	Completed.
41	Upgradation of Fatehma High School, Mary Goretti High School,Lankapara High School	150.00	Completed.
42	Installation of street lighting arrangements at Dhupguri Town.	72.16	Completed.
43	Dev. Of road near NJP out post at Shantipara and two others.	49.91	Completed.
44	Improvement of road from NJP more to Fly over approach	224.94	Completed.
45	Construction of connecting road from Eastern By Pass road to approach road of Sahu Bridge at Chotafabri.	269.25	Completed.
46	Const. of road from Khagenhat more to Hyna more via Fajler hat	104.01	Completed
47	Constn. of road from Kamrangaguri to NHPC More—Length 1.10 k.m.	30.00	Completed.
48	Const. of road from Bakribari more to Saitantala via DakshinBalasunder Pry School.	98.14	Completed
49	Construction of Road from Panikouri Main Road to Rajgang Health Centre (2.5 K.M)	62.25	Completed.
50	Const. of road from BelacobaBattala	197.32	Completed.
51	Const. of road from NH 31C to Manthuram village Bus stand at Chilapata	22.38	Completed.
52	Improvement of road No. 5,2,21 at Shaktigarh, SMC, Ward No. 31.	28.90	Completed.
53	Const. of bituminous road from Pramodnagar HS more to DakshinGuabarnagar PS, Falakata.	25.88	Completed.
54	Construction of 5x12.5 span alongwith 2x6.00 shore on the river Dima (Remaining Works)	57.99	Completed.
55	Construction of 5x20m span Jhumur bridge (Remaining Works)	14.17	Completed.
56	Plantation works at the campus of the Branch Secretariat of the Govt. Of West Bengal at Uttarkanya, Dabgram in the district of Jalpaiguri (ph-I)	43.24	Completed.
57	Supply, testing & commissioning of 100 KVA DG Set in Malbazar	9.36	Completed.

	Sub Division Hospital		
58	Supply, testing & commissioning of 100 KVA DG Set at Birpara State General Hospital	9.36	Completed.
59	Installation of transformer and service connection of Jalpesh Guest House at Mainaguri, Jalpaiguri	4.81	Completed.
60	Construction of concrete gate and pathway at Jalpesh temple in the district of Jalpaiguri	7.38	Completed.
61	Supply Testing & Commissioning of 100 KVA D.G. Set in the Murty Tourist Lodge in the District of Jalpaiguri	9.36	Completed.
62	Construction of drain on the left side of the road from tourist Inn to Rani Sati Mandir near Sevok road, Siliguri	4.11	Completed.
63	Balance cost for the construction of road from tourist Inn to Rani Sati Mandir near Sevok road, Siliguri	5.92	Completed.
64	Construction of culvert and upgradation and strengthening of cement concrete road and allied works near Gandhi Maidan, Siliguri	9.27	Completed.
65	Cost of shifting HTOH and LTOH line with DTR at PaschimBhaktinagar, Kalibari, Siliguri for construction of the RCC bridge over river Fuleswari	3.71	Completed.
66	Beautification, surrounding of the pond of Jalpesh Temple by the way of providing Post Top Lantern & Supply & installation of 20 KVA DG set in the district of Jalpaiguri.	8.02	Completed.
67	Installation of 100 KVA DG Set at Malbazar Sub Division Hospital	3.55	Completed.
68	Installation of 100 KVA DG Set at Birpara State General Hospital	1.98	Completed.
69	Proposed tourist project at Chalsa, MahabariMouza, Matelli in the district of Jalpaiguri	10.11	Completed.
70	Installation of 100 KVA D.G. Set in the Murty Tourist Lodge in the District of Jalpaiguri	1.61	Completed.
71	Construction of cement concrete drains at Dhupguri Municipality	103.74	Completed.
72	Construction of bituminous road at Dhupguri Municipality .	119.03	Completed.
73	Cost of consultancy services for the preparation of project report regarding proposed reconstruction of Mahabirasthan Flyover at siliguri	10.00	Completed.
74	Const. Of Community Center at ZP Compound.	75.08	Completed.
75	Const. Of Market Complex at ZP Compound.	67.41	Completed.
76	Const. Of road from Lalpur to Chuniajhora	706.35	Completed.
77	Const. Of Market Complex at Jateswar.	629.17	Completed.
78	Const. Of Market Complex at Maynaguri.	45.41	Completed.
79	Improvement of Suresh Dey Market at Dhupguri.	48.65	Completed.
80	Improvement of drainage system at Shantinagar, Siliguri	1,756.00	Completed.
81	Construction of RCC box bridge at Ward No. 38 connecting MN Dutta road to Ward No. 37 and Jorapani river.	46.09	Completed.
82	Construction of RCC box bridge over river Jorapani connecting Uttar Sukanta Nagar to Chayan Para at Ward No. 37 & 38 of SMC.	46.09	Completed.
83	a) Underground Drainage System on north side of CM's Sectt. And outflow to Jorapani river b) Compound filling of extended portion of CM's Sectt.	198.41 106.41	Completed.
84	Construction of road from NH-31 to Top Bazar Line via Washabari tea factory under Mal Bazar, Jalpaiguri.	215.14	Completed.
85	Construction of ornamental grilled boundary wall including paved blocked pathways at Shaktigarh School Maidan, Ward No 31 of SMC.	58.04	Completed.
86	Bank protection works from near the house of SorenBurman to M Roy's house on the right bank of river Talma	73.20	Completed

87	Bank protection works to the right bank of river Karala at village Barapetia, Natunboss GP.	49.08	Completed
88	Bank protection work to the left bank of river Karala at village Patkata.	47.97	Completed
89	Improvement of road from Gosala More to Ghoomty No. 3 via Rajbari under Jalpaiguri district.	514.95	Completed.
90	Construction of CM's Secretariat.(Branch Secretariat, Govt. of West Bengal)	4242.00	Main Building completed.
91	Supply, erection, testing & commissioning of 12 mtrs High Mast at Baneswar more (Eastern by pass road) in the district of Jalpaiguri.	6.35	Completed.
92	Supply, erection, testing & commissioning of 16 mtrs High Mast at Dumping ground (Eastern by pass road) in the district of Jalpaiguri.	7.07	Completed.
93	Supply, erection, testing & commissioning of 16 mtrs High Mast at Bhaktinagara more (Eastern by pass road) in the district of Jalpaiguri.	7.07	Completed.
94	Supply, erection, testing & commissioning of 12 mtrs High Mast at Ashigar (Eastern by pass road) in the district of Jalpaiguri.	6.00	Completed.
95	Supply, erection, testing & commissioning of 16 mtrs High Mast at Ghora more (Junction of Eastern by pass road) in the district of Jalpaiguri.	7.07	Completed.
96	Supply, erection, testing & commissioning of 16 mtrs High Mast at Pakurtala more (Eastern by pass road) in the district of Jalpaiguri.	6.73	Completed.

List of schemes taken up during 2014-15

Sl. No.	Name of Scheme	Estimated amount	Tendered Amount	Physical Progress
97	Purchase of furniture for the office chamber of Hon'ble Chief Minister, West Bengal, at Uttorkanya.	1.77	1.77	Completed.
98	Providing 25(twenty five) numbers of Desk top PCs & three (3) nos. laser printers to Marwari Balika Vidyalaya, Jalpaiguri.	10.74		Completed.
99	Detailed survey works of proposed improvement works of drainage system ofg Asok Nagar area & revival of drainage channel of Angarijhora.	7.45		Completed.