

At the time of the formation of NBDD, during 2011-12, 55 nos. of on going incomplete schemes of erstwhile Uttar Banga Unnayan Parshad were there in Dakshin Dinajpur District. On active intervention of the Department 53 incomplete schemes have been successfully completed . Two schemes, recommended by the District Magistrate for completion to the NBDD, have also been completed. Therefore, all schemes of UUP, in respect of Dakshin Dinajpur District, have been completed.

**Progress report of different schemes under taken by NBDD
DAKSHIN DINAJPUR**

Serial No.	Name of Scheme	Estimated Amount (Rs. in lakh)	Physical Progress
1	Widening & Strengthening of Kumarganj-Dasmile road from chainage 0 kmp to 11 kmp [BRGF]	20.00	Completed
2	Widening & Strengthening of Rampur Daralhat Road (6 Km) from Village Road to MDR [BRGF]	917.00	Completed
3	Strengthening of PundibaiAnchal Office – Hatiduba Road (11.00 Km) via Kundana More, Bagichapur under Harirampur Block [BRGF]	480.00	Completed
4	Const of road from Bajrapukur, Suvochanditola to Bharkesarpara under Tapan Block.	24.95	Completed
5	Const of road from Kolshi High Road to Gopalpur via SonahanKhirkuri under Harirampur Block,	24.71	Completed
6	Const of road from Jaminipara SSK School to Santosh Barman’s House under Tapan Block.	24.90	Completed
7	Const of road from Shibpur to Radhanagar More via Thanapara, Jaldevpur under Harirampur Block,	24.93	Completed
8	Const. of black top road from Kashidanga to Palashdanga under JalgharGP,BalurghatBlock,Tapan	49.87	Completed
9	Constn. of blacktop road from Karaichenchra School More to KaraichenchraHariboltala via High School – 1 k.m.	50.00	Completed
10	Const. of road from Shyam Nagar Kabalan More to Deor Hospital-745 m.	24.99	Completed
11	Const. of road from Nunoli to Tulsipur-550 m.	24.92	Completed
12	Const. of road from ChakurpalNabinSangha to Balopara Pry School-550 m.	24.74	Completed
13	Const. of black top road from Durgapur to Siala	142.52	Completed
14	Const. of black top road from KumrailSonauilla High School to Haripur.	76.16	Completed
15	Construction of Boundary Wall of land identified for Handicraft Park at Gangarampur, DakshinDinajpur	9.50	Completed.
16	Const. of Market Complex at Gangarampur including electrical works	174.52	Completed.
17	Completion of Bus Terminus of NBSTC at Balurghat, Dakshin Dinajpur	72.23	Completed.

List of Schemes taken up during 2014-15

	Name of Schemes.	Estimated Amount	Tendered Amount	
18	Const. of black top road from Durgapur to Siala under Balurghat A/C.	24.17		Completed